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بررسی روابط بین حاکمیت پروژه و حاکمیت فناوری اطلاعات و تاثیر آنها بر عملکرد
پروژه

این پژوهش به منظور مطالعه رابطه میان حاکمیت پروژه و حاکمیت فنآوری اطلاعات با یکدیگر و

سپس تاثیر گذاری این دو بر عملکرد پروژه طراحی و تدوین شده است. شیوه پژوهش به صورت کمی بوده

است. جامعه آماری شامل کلیه مدیران و کارکنان شرکت های پیمانکاری در استان خراسان شمالی است

که تعدادی از آنها طی شیوه نمونه گیری تصادفی چندمرحله ای انتخاب شده اند. داده ها با استفاده از

پرسشنامه از پیش طراحی شده که توسط محققان قبلی ساخته و آزمون شده بودند گردآوری شد. یافته ها

نشان دادند که رابطه معناداری میان عملکرد پروژه با هر یک از دو متغیر اصلی و مولفه های آنها وجود دارد

به این معنا که حاکمیت پروژه و حاکمیت فنآوری اطلاعات تاثیرمعنادار و مثبت بر عملکرد پروژه داشته اند

و میتوانند کیفیت آن را تا حدود زیادی تغییر داده و عملکرد پروژه را بهبود بخشند. . . . . . . .
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M.A. Thesis:

Relationships between project governance and
information technology governance and their impact on
project performance
This research designed to study the relationship between project  governance and the
information technology together and then their impact on project performance. The research
method was quantitative. The statistical population includes all managers and employees of
contracting companies in North Khorasan province, some of them selected by random
sampling.  Data collected using a pre-designed questionnaire developed and tested by
previous researchers. The findings showed that there is a meaningful relationship between
project performance with each of the two main variables and their components; the findings
showed that project governance and information technology governance have . . . . . . . . . . . .
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .a significant impact on project performance.
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